
Carteret County-Beaufort Airport Authority 

Board Meeting 

March 26, 2026 

 

Present:  Chris Chadwick, Vann Parker, Jimmy Falwell, Bucky Oliver 

Others Present: Janie Mason-Airport Manager, Peggy Piner-Accounting Technician, 
Anthony Held-Building & Grounds. 

Call to Order:  Chairman Chadwick called the meeting to order, led the Pledge of 
Allegiance and read the conflict-of-interest statement.  There were no conflicts. 

Approval of Agenda: A motion was made to approve the agenda as presented by Mr. Oliver, 
seconded by Mr. Parker and passed unanimously. 

Approval of Consent Agenda: A motion was made to approve the consent agenda by Mr. 
Falwell, seconded by Mr. Oliver, and passed unanimously. 

Public Comment: There was no public comment. 

Old Business: 

Talbert, Bright & Ellington Update – Randy Fender 

Runway 3-21 Rehabilitation Construction  

TBE is continuing to work with the FAA on the 7480 to officially decommission Runway 14-
32.  

TBE worked with the Airport to confirm the potential obstructions found during the 18B 
survey. The 18B process is now complete and we are waiting for confirmation from the FAA 
that we’re ready for the flight check.  

TBE is working with the FAA to determine when Flight checks to chart Runway 4-22 are 
scheduled to be completed. PAPIs will remain out of service until this flight check has been 
completed.  

East Hangar Taxilanes, Apron and Site Work  

A major modification to the Airport’s stormwater permit was submitted for this project on 
September 22nd. After two rounds of comments from the NCDEQ, TBE received the 
stormwater permit modification approval on March 23rd.  



TBE will be starting to finalize the 90% submission now that the stormwater permit 
modification has been approved.  

NC-101 Relocation  

Supplemental survey for the NC-101 alignment shift has started. Work on the 60% roadway 
plans will commence once this survey has been completed.  

Work Authorization Amendment No. 1 was signed by the Authority on February 23rd. This 
amendment covered the additional costs associated with the shift of NC-101 closer to the 
proposed Runway 26 end.  

Runway 26 Extension Land Acquisition  

A meeting was held with the Airport, representatives of R&L Beaufort, and TBE on January 
27th to discuss R&L’s plans for their adjacent development and the necessary fee simple 
purchase of their property for the future runway extension. During this meeting it was 
agreed by all parties that the Airport would proceed with purchase of the required land via 
fee simple while exploring the potential for a future land swap for additional land from R&L 
on the north side of the proposed runway extension. As of today, R&L have continued to 
push back against the fee simple purchase.  

TBE is currently awaiting a drainage plan in CAD format from 457 NC 101 Investments for 
review and coordination with the Airport before we proceed with the next steps.  

Airport Road Rehabilitation  

Despite not receiving comments on the 60% submission, TBE is proceeding with finalizing 
and submitting the 90% submission to the Airport and NCDOA for review on February 4th. 
Comments were received from the NCDOA on February 24th, and TBE is currently 
addressing these comments and finalizing the bid package.  

TBE will be submitting the BIL-AIG grant application for construction funds prior to April 
10th based on the 90% cost opinion. It is anticipated that these funds will be received in 
late 2026.  TBE will proceed with advertising the project once BIL-AIG funds have been 
received.   

TBE will be preparing a CA work authorization for the construction phase of the project and 
will submit it to the Airport and NCDOA for review. Once all approvals have been received, 
a separate BIL-AIG application will be submitted for these costs.  

 



Ms. Mason stated that she had requested three estimates to install the panel breakers, 
receptacles, lights, bath fan, hot water heater, etc. for the new maintenance building.  She 
received two estimates.  One for $11,725.00 and the other for $15,066.50.  A motion was 
made by Mr. Oliver to approve the estimate for Williams Electric Co. It was seconded by Mr. 
Falwell and passed unanimously. 

Ms. Mason also stated that she is talking with Duke Power regarding running power to areas 
near decommissioned Runway 14-32 to have ground leases.  They are working on getting a 
site engineer to come out and map out exactly what will be needed and the most cost-
effective path to take.   

A motion was made to adjourn the meeting by Mr. Oliver, seconded by Mr. Falwell, and 
passed unanimously. 

 

 

Minutes presented by Janie Mason 

                                                                                                                                                                                                                               


